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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Portage Creek Area - Removal Polrep

US EPA RECORDS CENTER REGION 5

IR

48670
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #41
Progress
Portage Creek Area
059B05
Kalamazoo, Mi :
Latitude: 42.2839750 Longitude; -85.5791570

To: Sam Borries, U.S. EPA
, Jason El-Zein, U.S. EPA
John Maritote, U.S. EPA
Mike Ribordy, U.S. EPA
Mark Mills, Michigan DNR
Daria Devantier, MDEQ
Paul Bucholtz, MDEQ
Debbie Jung, City of Kalamazoo
Lisa Williams, U.S. FWS
Todd Goeks, NOAA
Valincia Darby, Department of interior
Mark Johnson, ATSDR

From: Craig Thomas, On-Scene Coordinator
Date: 12/20/2013
Reporting Period: 11/23/2013 - 12/20/2013

1. Introduction
1.1 Background

Site Number: 059B05 Contract Number: EP-$5-09-05
D.O. Number: 0087 Action Memo Date: 7/512011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit: 05
Mobilization Date: = 9/26/2011 Start Date: 8/30/2011

. Demob Date: Completion Date:
CERCLIS ID: MID006007306 RCRIS ID: NA
ERNS No.: State Notification: Yes
FPN#; Reimbursable Account #:

1.1.1 Incident Category
Fund-lead removal action

1.1.2 Site Description
See POLREP #1
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1.1.2.1 Location
See POLREP #1

1.1.2.2 Description of Threat
See POLREP #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
Though additional work will be necessary in Spring of 2014, restoration activities were completed for the
season in SA1A&B, SA3A and SA5A.

2.1.2 Response Actions to Date
From November 23 to December 20, EPA and ERRS contractors conducted the following activities:

Site Activities - SAMA & B
- Completed restoration plantings according to area-specific restoration plan;
- Removed remaining construction fence in work area; and
- Installed silt fence along creek banks in areas where trees/shrubs planted or seed/fertilizer/straw
applied.

Project Manaqement Activities

- Attended and provided a presentation at a public meeting for overall AII|ed Paper/Portage
Creek/Kalamazoo River Superfund site;

- Continue review of post-construction soil sampling result data from work areas;

- Met with individual property owners affected by project to discuss and obtain signatures on close-
out document (signed letters obtained from 7 of 11 property owners to date); and

- Continued review and development of project final report.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See POLREP #1

2.1.4 Progress Metrics
NA

2.2 Planning Section

Removal activities anticipated to take place from December 21, 2013 to March 28, 2014 include the
following:

Site Activities - SA1A&B :

- Conduct additional soil removal/grading activities in SA1A work area as needed;

- Apply seed/fertilizer mixture in areas around restoration plantings and concrete/asphalt repairs;
- Install erosion control blanket in areas where scil removal/grading/seed/straw applied; and

- Conduct additional restoration plantings as requested by property owner(s).

Project Management Activities

- Obtain close out letters from 4 remaining property owners affected by project;

- Plan replacement of 2012 restoration plantings (anticipated Spring 2014);

- Plan additional restoration plantings as requested by property owners (anticipated Spring 2014);

- Plan for additional soil removal/gradlng of soils in SA1A staging area (antlmpated Winter/Spring 2014),
- Plan additional asphalt repairs needed in SA1C; and

- Continue development of project final report; and

2.2.1 Anticipated Activities
See POLREP #2

2.2.1.1 Planned Response Activities
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See above

2.2.1.2 Next Steps
See above

2.2.2 Issues
None

2.3 Logistics Section

The resources present on site during this reporting period include:

- ERRS contractor

- ERRS sub-contractor work crews (restoration plantings)

2.4 Finance Section

2.4.1 Narrative
See table

Estimated Costs *
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Budgeted | Total To Date || Remaining || % Remaining
Extramural Costs
ERRS - Cleanup Contractor $13,300,000.00({$10,636,312.00|| $2,663,688.00 20.03%
TAT/START $700,000.00|| $571,492.00| $128,508.00 18.36%
Intramural Costs
Total Site Costs $14,000,000.00({$11,207,804.00( $2,792,196.00 19.94%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

Craig Thomas, Andy Maguire and Paul Ruesch served as safety officer(s). The HASP is reviewed and
signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation

and safety briefing.

2.6 Liaison Officer

Craig Thomas, Paul Ruesch and Andy Maguire serve as liaison(s) with local officials and interested

parties.

2.7 Information Officer
See Section 2.6

2.7.1 Public Information Officer

A pubiic meeting was held on December 4 to provide an update on the status of the
project. Approximately 50 interested parties attended the meeting. An updated Fact Sheet (dated

November 2013) was developed and distributed by mail and at the public meeting. The updated Fact
Sheet is available in the 'documents' section of the project website.
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2.7.2 Community Involvement Coordinator
Don DeBlasio and Patti Krause - U.S. EPA

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
U.S. Environmental Protection Agency
Michigan Department of Environmental Quality
Michigan Department of Agriculture and Rural Development
Michigan Department of Natural Resources
U.S. Fish and Wildlife Service
City of Kalamazoo:
Department of Public Services
Parks and Recreation Department
Economic Development Department
Community Planning & Development
Public Safety Department
Fire Department
Police Department
Redevelopment Department
Bronson Methodist Hospital
Kalamazoo Nature Center

4. Personnel On Site

U.S. EPA -1
ERRS contractor (Environmental Quality Management, Inc) - 1
ERRS subcontractor (restoration plantings) -

TOTAL PERSONNEL =5

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

FOSC - Federal On Scene Coordinator

HASP - Health and Safety Plan.

KRVT - Kalamazoo River Valley Trail

mg/kg - milligrams per kilogram

mg/m3 - milligrams per cubic meter

MDEQ - Michigan Department of Environmental Quality
NA - Not Applicable

NPL - National Priorities List

PCB - polychlorinated biphenyl

ppm - parts per million

SA - Slope Area

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
See the project website at hitp://www.epaosc.org/portagecreekarea.

6.2 Reporting Schedule
The next POLREP will be generated on March 28, 2014.

7. Situational Reference Materials
See the project website at http://www.epaosc.org/portagecreekarea.
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Additional information on the overall Kalamazoo River Project can be found at
http://www.epa.gov/Region5/cleanup/kalproject/index.hfm.
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